
BOEING- HARBOR GATEWAY 
Management Meeting Minutes #24 

- SNYDER ILJ LANGSTON 
March 20, 2001 

ATTENDEES: 

Richard Farson, {RF), H&A 
Shane Scrimshrire (SS), KJ 
Jay Knight (JK), KJ 
Bob Logan (BL), KJ 
Gregory Stewart (GS), TA 
Berger Jostad, (BJ), VEC 
Scott Tredick, (ST), VEC 
Todd Tredick, (TT), VEC 
Jim Cain, {JC), VEC 
Fred Wallitsch (FW), SL 

ITEM 

12.02 & 
1.05 

RESP. DUE 
DATE 

DISTRIBUTION: 
Attendees 
S. Mario Stavale (MS), BRC 
Johnny Marasco (JM), BRC 
De DeSoto (DS), BRC 
Steve Shestag {SS), BRC-SHEA 
Scott Lattimore (SL), BRC-SHEA 
Stephanie Sibbett {SS),BRC-SHEA 
Mark Burkholder (MB), NE 
Lawrence Lansdale, (LL) H&A 
Anita Broughton,(AB),H&A 
Scott Zachary,(SZ), H&A 
Peter Murphy (PM), KJC 
Charles (Rus) Purcell (RP), KJC 
Mehmet Pehlivan, TA 
Kent Haggerty (KH), SL 
Deryl Robinson (DR), SL 
Gary Fletchall (GF), SL 

DISCUSSION 

LEGEND: 
BRC = Boeing Realty Corp. 
SL = Snyder Langston 
KJC = Kennedy/Jenks Consultants 
T A = TAIT & Associates 
IES = Integrated Environmental 
NE = Norcal Engineering 
SHEA=Boeing Environmental 
Group 
VEC= Viking Equipment Company 
H&A = Haley & Aldrich (formerly 
Odgen Environmental) 

PROJECT DEMOLITION STATUS & SCHEDULE-

(See separate item for Foundry & Additional work description) 

Update 02/13/01: 
Above Grade Status: Bldg #2 - 100% complete 
Below Grade Status: Bldg #1 - 1 00% complete 

Bldg. #2- 80% Complete 
Bldg. #3- Started today 

Backfill: Basement Building #1 - 25% complete, no work for at least one 
week due to wet site. 
Site Demo: 5% complete, minor work only completed. 

Update 03/20/01: 
General: Work on site was effectively halted from 2/20 thru 3/15 except for 
crushing and slab demolition work due to rain and muddy site conditions. 
Above Grade Status: 100% complete 
Below Grade Status: 

Bldg. #2 - 95% Complete 
Bldg. #3 - Started today 
Bldg. 66: have not chased discovered foundations on N. wall to the 
north and south, have only chased along N. wall 

Backfill: Basement Building #1 -75% complete 
Site Demo: Utilities being removed. 
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01.03 

01.04 

01.06 

02.00 

•',) 

02.01 

ENVIRONMENTAL REVIEW­
Update 1/16/01: TriState starting grinding transite today.# ~q ~ 

Update 01/30/01: More traniste electrical ductbanks discovered. Vii<)ng to 
remove, Tri-State to demo 

Update 02/13/01: KJ cannot access remaining 140 sampling locations due 
to wet site and Viking stockpile. Map reviewed which shows remaining 
boring location by sampling type 

Update 03/20/01: KJ has resumed soil sampling. More asbestos ductbanks 
have been discovered along with a 750 gallon tank. KJ has documented. 
SITE PREPARATION PROGRESS-
Update 01/03/01: Tri-State has completed the galbestos removal in Building 
#2 as of 01/02/01, approximately 4 months after initially scheduled. Tri­
State will start Transite abatement of old site lines that had been removed 
and stockpiled by VEC next week. 

DRAINAGE & GRADING -
Update 01/30/01: 2 additional sites have been identified - 100,000 cy 
potential, sampling ongoing. 
City has reported that they do not need to certify bottom of excavation as 
previously reported. 

Update 02/13/01: 4,500 cy from Yusen site completed, Imp~~< sites not 
approved, Viking looking for additional sources. 

Update 03/20/01: Attached is the list of reviewed/approved import sites, 
some are still under review. 48 hr. soil review turnaround has been 
inconsistent. KJ & HA to review the soil import operation to ensure that 
trucks arriving on site are from approved import sites, possibly using a 
simplified "manifest" system of some kind. The protocol for this procedure 
was apparently changed by KJ & HA at some time, SL had not been 
informed. 
CONCRETE CRUSHING -
Update 01/03/01: Crushed material exporting will begin next week. 

Update 01/16/01: Export operation postponed due to rain on accepting site, 
will try later this week. Crushing of brick from Bldg. #3 has begun. 

Update 01/30/01: 550 loads hauled out last week@ 12-13 cy/load 

Update 02/13/01: Export continued through last Friday when rains shut 
operation down. 

GEOTECHNICAL-

(SEE DRAINAGE & GRADING) 
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04.01 

04.03 

BRC 

10.01 

12.01 

HAZMAT PROCEDURES-
Update 01/16/01: Tait to start groundwater testing, needs assistance to 
access a few of the wells due to crushed materials stockpile around Bldg. 
#1. Will need a couple of hours access to each well. Some locations will not 
be accessible until material is largely removed, although approx. 25 wells 
will be accessible. K-J will also not be able to do some of their soil samples 
until stockpile is diminished. 

Update 01/30/01: Tait finished groundwater monitoring yesterday. 3 wells 
were inaccessible. 
TRANSITE WATER PIPE-
Update 08/29/00: BRC will furnish dumpster directly to Viking for disposal of 
transite pipe. BRC will dispose directly, Tri-State will not be involved, saving 
$. Viking will place in dumpster at no additional cost if located in vicinity of 
excavation. 

Update 09/26/00: Ongoing 

Update 10/07/00: Transite encased conduit in concrete blocks have been 
encountered N of building 1. Viking to break-up and put transite in Tri-State 
bin. 

Update 11/21/00: TriState will break-up transite/concrete encasements on 
& T&M basis and handle disposal. 

Update 01/03/01: Tri-State will begin break-up & disposal next week. 

MISCELLANEOUS-

INVOICES 
Update 10/10/00: SL & Viking had meeting with BRC accountant to review 
billing process. JM approved Viking billing. FW to review, Viking to process 
for payment 

Update 11/21/00: Viking to have billing at next meeting for review by SL & 
Boeing 
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18.01 DEMOLITION DISCOVERIES 
This section will document discoveries requiring demoltion by VEC that is in 
addition to the contract requirements. These items were not shown on the 
available documents and were not known at time of award. 

Update 12/05/00: Foundry basement & foundation remain from a structure 
that existed on at least the location of Building #1. Basements, slabs and 
foundations have been discovered to the north and south of Building #1. To 
date, VEC has exposed and demolished these areas which are expected to 
total about 700 cy of concrete. Additional discovery has been made 
throughout the two areas between the basements of Building #1. These 
areas have larger footings including foundations for two smokestacks. 
There has been some footings located below the east basement of Building 
#1 as well as at the north end of Bldg. 66. The extent of the foundations is 
unknown. SL is to verify the production rate for the removal and pulverizing 
components of the unit price that VEC has submitted. KJ continues to 
document locations of footings on drawings for purposes of tracking soil 
samples. (see attached sketch of #1 north) 

Update 01/03/01: Building #1 totals to date are: approx. 1300 cy to the 
north, east & south of building #1 have been handled to date 
An additional significant quantity has been removed in the area between 
building #1 basements, estimated to be over 1,000 cy. SL & VEC to verify 
quantities based on measurements, photos and maps. 

Update 01/16/01: There are some underground areas at the "bomb" 
shelters of building #2. A tunnel system between the shelters may be 
present. VEC to investigate further. 

Update 01/30/01: Bldg. #3 @ North end: 11 pits have been discovered, 
removed, K-J logging. 
Also a transite ductbank the length of Building #3 has been discovered, 
documented and removed to Tri-State abatement area. 

Update 02/13/01: Various pits have been located at the south end of 
Building #2. One deep pit found filled with sand and rimmed with floodlights. 
A pit has been located in the SW corner of Building #20, 20' deep, Viking 
will need a ramp to get to bottom. 

Update 03/20/01: Additional deep pits have discovered throughout Bldg. #2. 
Underground passage tunnel through building #2 has been mostly 
removed. 
A utility chase is evident at the north end of Building 66, extent is not 
known. 
A 750 gallon tank has been uncovered. KJ has documented. 
The presence of double slabs in Bldg. #2 has been confirmed by KJ. SL 
has confirmed that these were not shown on drawings. 
SL is meeting with BRC to review discoveries to date and approximate 
costs. 
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NEW BUSINESS 
Update 01/16/01: Tait will commence with their semi-annual water 
monitoring well process. 

Update 01/30/01: SL to check on contractual requirement for storm drain 
removal by Viking. 
Trailers will have to be relocated for A/C paving removal at South end. 
Need to determine location and timing for move. 

Update 02/13/01: Viking to repair fence on Harbor Gateway. 

These meeting minutes shall be considered correct unless written notice to the contrary is received by 
Snyder Langston within five (5) business days of issuance. 

The next scheduled meeting will be Tuesday, April 3, 2001 @ 1:30 @ Jobsite. Bi-Weekly meetings will be 
held throughout the demolition of the project on Tuesdays @ 1:30. 

Respectfully submitted, 

Fred Wallitsch 
Principal 
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